Rpt-ID: RCPESPRJ

User: vepps

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14556-13-000-0

Estimate Number:

0003

Date: 02/05/2014
Page 1 of 4

Pay Period: 01/01/2014
to 01/31/2014

Contract Location: Time Allowed: 301 Days
SR 300 BEGINNING NORTH OF BRANCH RD AND EXTENDIN Elapsed Calender Days: 242  Days
Percent Time: 80.40
District: 4 Area: 05
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 04/19/2013

101 SHERATON CT. Date Awarded: 05/03/2013
Date Contract Executed: 05/31/2013
Date Notice to Proceed: 06/04/2013

MACON GA 31210-1155 Date Work Began: 10/18/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 03/31/2014

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $1,852,919.62 Counties:

Original Contract Amount $1,852,919.62 Dougherty Worth

Funds Available $48,787.77

Percent Complete 98.34%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004510 $1,852,919.62 $1,852,919.62 $48,787.77, 97.37% $60,746.26

Chief Engineer
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01/01/2014
to 01/31/2014

Project Number:

Federal State Project Number:

M004510

M004510

SR 300 - MILL, PLMX RESF & SHLDR REHAB

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$1,457,705.47

Prev to Date
$1,394,708.47

$364,426.38 $348,677.12
$1,822,131.85 $1,743,385.59
$0.00 $0.00
$1,822,131.85 $1,743,385.59
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
($18,000.00) $0.00

$1,804,131.85

$1,743,385.59

Total Payable:

This Estimate

$62,997.00
$15,749.26
$78,746.26
$0.00
$78,746.26
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
($18,000.00)

$60,746.26



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14556-13-000-0 Estimate Number: 0003

Date: 02/05/2014
Page 3 of 4

Pay Period: 01/01/2014
to 01/31/2014

Project Number M004510

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 734
116515.000 .266
1.000 $30,992.99 $116,515.00
M004510
0055 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 20.000 26.000
73.000 .000
26.000 $.00 $1,898.00
0070 653-2501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wk LM 10.000 .000
1355.000 9.120
9.120 $12,357.60 $12,357.60
0075 653-2502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LM 9.100 .000
1355.000 8.726
8.726 $11,823.73 $11,823.73
0080 653-4501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLM 9.100 .000
835.000 9.073
9.073 $7,575.96 $7,575.96
0085 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 17,263.000 12,366.656
2.600 1,796.667
14,163.323 $4,671.33 $36,824.64
0090 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 267.000 609.440
3.100 .000
609.440 $.00 $1,889.26
0095 654-1001 RAISED PVMT MARKERS TP 1 EA 30.000 .000
2.600 8.000
8.000 $20.80 $20.80
0100 654-1003 RAISED PVMT MARKERS TP 3 EA 1,234.000 578.000
2.600 1,173.000
1,751.000 $3,049.80 $4,552.60



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14556-13-000-0 Estimate Number: 0003

Date: 02/05/2014
Page 4 of 4

Pay Period: 01/01/2014
to 01/31/2014

Project Number M004510

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0105 657-1085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 634.000 .000
E), TP PB 5.200 603.000
603.000 $3,135.60 $3,135.60
0110 657-3085 PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, C( GLF 634.000 .000
), TP PB 2.850 531.000
531.000 $1,513.35 $1,513.35
0115 657-6085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 634.000 .000
Oow), TP PB 5.200 603.000
603.000 $3,135.60 $3,135.60
0150 654-1010 RAISED PVMT MARKERS TP 10 EA 15.000 .000
31.300 15.000
15.000 $469.50 $469.50
Category Amount: $78,746.26 $201,711.64

Project Total Amount: $78,746.26

$1,822,131.85



